
 TOWN OF UXBRIDGE 

 DEPARTMENT OF PUBLIC WORKS 
 147 HECLA STREET 
 UXBRIDGE, MASSACHUSETTS  01569-1326 
 508-278-8616  ♦  Fax 508-278-3179 

 
 DPW Project Updates (as of 12/13/2021) 

2021-12-13 PROJECTS UPDATE.DOCX 

Benn S. Sherman, P.E. 
Director 

 

DPW Highway Division 
DPW Soils Project 

• FY 2022 Processing & Removal Winter2021 
• FY 2023 Processing & Removal (pending future appropriation) TBD 
• FY 2024 Processing & Removal (pending future appropriation) TBD 
• FY 2025 Processing & Removal (pending future appropriation) TBD 
• Administrative Consent Order Deadline 12/2025 

 
NPDES MS4 Stormwater Permit 

• Outfall location and maintenance Ongoing 
• FY2020/2021 Outfall Inspection & Sampling (Follow-up) Complete 
• SWPPP Site Observations Complete 

o Follow Up Action items Ongoing 
• Regulation changes to comply with Year 3 of permit Ongoing 

o Submitted updates to Planning Board  05/2021 
o Planning Board did not adopt updates prior to FY close Ongoing 

• FY2022 Permit Requirements 
o Catchment Investigation & Wet Weather Outfall Screening Begin Spring 2022 
o Post-Construction: Code Review for Low Impact  February 2022 

Development/Green Infrastructure, Street and Parking Lot 
Design Guidelines 

o Post-Construction and Blackstone River Phosphorus  February 2022 
Impairment: Phosphorus Source Identification Report and 
Retrofit Opportunities 

 
Culvert Replacement Projects 
Bridge and Culvert Management Plan Update1 Completed 
 
1 –This information will be used to update the DPW’s 5-year capital plan and presented to the BOS at a 
future date for consideration. 
 
Albee Road (Through MVP Program Grant and Chapter 90) 

• Design, Permitting, & Bidding Completed 
• Construction Completion 12/17/21 

 
Sutton Street (Through MVP Program Grant and Chapter 90) 

• Initial Design 14’(W) x 4.2’(H) x 70’(L) box culvert to replace  Completed 
2 – 36” existing culverts. (To meet Stream Crossing Standards) 

• Permit culvert through Conservation Commission and MassDEP Completed 
• Final Design and Review by MassDOT (pending additional funding) TBD 

         Note: The DPW is considering alternative culvert design due to significant construction cost. 
 
Hazel Street (Through MassDER Culvert Program Grant) 

• MassDOT Initial Design 12.6’(W) x 5’(H) x 40’(L) box culvert to Completed 
replace 5.5’(W) x 6.5’(H) culvert. (To meet Stream Crossing Standards) 
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• Permit culvert through Conservation Commission, MassDEP Completed 
• Final design and review by MassDOT (applied for DER grant funding) TBD 
• Construct culvert (Apply for grant funds as possible) TBD 

 
32 South Main Street Culvert Repair & Parking Lot 

• Final Loam/seed and pavement markings Completed 
 
MassDOT Small Bridge Grant  

• Grant Award ($100,000 for package of structures) Completed 
• Design Start (Carney St., Aldrich St., Ironstone) 04/2021 
• 25% MassDOT Review-Design Complete 
• 100% Design & Permitting Completion Spring 2022 
• Construction of improvements (pending funding) TBD 

 
Granite Street Sidewalk Improvements (Complete Streets) 

• Submitted Application for Next Round 05/01/2021 
• Award Notification ($399,316) 2 July 2021 
• Construction Spring 2022 

 
2 –This information will be used to update the DPW’s 5-year capital plan and presented to the BOS at a 
future date for consideration. 
 
Hartford Avenue West 

• Mill & Overlay - High Tension Lines to Sutton St Completed 
• Sidewalks N. Main to Rivulet (Pending updates to Capital Plan) FY2022 

 
Wesgan Square Project 3 

• Construction Completed 
 
3 – Received a Shared Winter Streets grant for $146,907 that will be used to complete project.  This 
project was completed on time and under budget.  There is approximately $30,000 remaining and we 
have secured approval from MassDOT to allow the Town to apply these funds to additional sidewalks 
in the area of Wesgan Square. 

 
Rt. 16 (Douglas Street) Reconstruction Project (TIP Project) 

• Project Initiation Form for TIP Completed 
• Field Reconnaissance/Conceptual Design Completed 
• 25% Design Start FY2022 
• 75/100/PS&E Design (Pending update to Capital Plan for funding) FY2022-2023 
 

High/Park Street Drainage Study 
• Perform Field Reconnaissance Completed 
• Perform Drainage Study Ongoing 

 
Linwood/Church Street Drainage Study 

• Perform Field Reconnaissance Completed 
• Perform Drainage Study Ongoing 
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Pavement Management Plan System Update  

• Field Work-Road Assessment Completed 
• Data Reduction & GIS portal Development Completed 
• 5-year Capital plan update 4 01/2022 

 
4 –DPW is reevaluate paving needs, bridges/culverts and design work needed for future projects.  This 
information will be used to update the DPW’s 5-year capital plan and be presented to the BOS at a future 
date for consideration. 
 
Route 122 North Main Street Phase 1 Reconstruction (MassDOT)  Completed 
 
Route 122 North Main Street Phase 2 Reconstruction (MassDOT) 5 

• 100% Design Submission 02/2022 (est.) 
• PS&E Design Submission 04/2022 (est.) 
• Bidding 12/2022 (est.) 
• Construction 2023 TIP 
 

5 – Town transferred final design completion to MassDOT.  MassDOT will be managing the design 
consultant. 
 
Route 146 Bridge over the Mumford River (MassDOT) 

• Construction Ongoing 
 
Rt. 146 SB Exit 2 Culvert Replacement (MassDOT) 

• Design Public Hearing Completed 
• Final Design TBD 
• Construction TBD 

 
Water Division 
Water Meter Upgrade Contract 2020-03 

• Advanced Metering Infrastructure Installed Completed 
• Vendor Coordination Completed 
• Project Completion (98% Complete) Ongoing 

 
Water Meter Installation Contract 2020-04 

• Pilot Program and Installation Completed 
• Meter Change Out Progress 94% Complete 

o Closing out Contract with Contractor Completed 
o Town to install remaining outstanding meters 02/2022 

• Project Completion 02/2022 
Note: 254 meters remain to be installed.  A majority of these are users that did not respond to the meter 
change out notice with the remaining portion being users that need additional upgrades/repairs to allow 
for meter installation. 
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Water Facilities Plan 

• Project Initiation and Contract Agreement Signed Completed 
• Perform Field Evaluation and Reconnaissance Completed 
• Perform Evaluation and Provide Draft Facilities Plan 02/2022  

 
Wastewater Division 
Inflow & Infiltration Project 

• Final I&I Report Received and approved by MassDEP Completed 
• I&I Manhole Rehabilitation Project Phase 2 Completed  
• I&I CCTV Inspections (Phase 3) Ongoing 

 
• WWTF Project Complete 

 
• WRPS Project Complete 


